
[ I  COUNCl t COMMUNICATION 

AGENDA TITLE: Acceptance o f  Improvements Under Demo1 i tion o f  Elevated Water Storage 
Tank, 114 North Main Street, Contract 

MEETING DATE: July 1, 1992 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: That the City Council accept the improvements under the 
"Demolition of Elevated Water Storage Tank, 114 North Main 
Street" contract, and direct the Public Works Director to file 
a Notice o f  Completion with the County Recorder's office. 

BACKGROUND INFORMATIOd: The contract was awarded to Ruff Stuff of Stockton on 
April 15, 1992 in the amount o f  $28,000. The contract has 
been completed in substantial conformance vsith the plans 
and specifications approved by the City Council. 

The contract completion date was July 6, 1992, and the actual completion date was 
June 5, 1992. The difference between the 
contract amount and the final contract price is mainly due to a change order for 
extra work of demolition not originally in the scope of work. 

The final contract price was $29,700. 

FUNDING: Originally Budgeted: 1990/1991 
Budgeted Fund: Water Capita; Outlay 
Total Project Estimate: $55,000 
Bid Opening Date: April 8, 1992 

&/ Jack L. Ronsko 
Pub1 ic Works Director 

Prepared by Mark Lindseth, Associate Civil Engineer 

cc: Purchasing Officer 

-------- 

-cum THOMAS A. PETERSON 
City Manager 

CC-1 

CDEMOTNZ/TXTW. 02M (CO. COM ) June 17, 1992 


